COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2017

ESTIMATE SUMMARY 09:53:30
CONTID: C19643 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 19643-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 284.0 DAYS TIME ALLOW:  6/30/2017 ?* FIXED COMPLETION DAT
US 24 Town of Buena Vista Enhancements Project PERCENT TIME:  95.62 ORIG TIME ALLOW: 6/19/2017 ?* FIXED COMPLETION DAT
PROJECT NO: NHPP0242-059
US 24 ENHANCEMENT PROJECT IN B
NAME OF ROAD:
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
A and S CONSTRUCTION CO. PAY PERIOD ENDING 06/17/2017 DATE TIME STARTED 09/07/2016
P.O. BOX 566 DATE LET 06/02/2016 DATE WORK BEGAN  09/07/2016
DATE AWARDED 06/22/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/11/2016 DATE ACCEPTED
CANON CITY CO 81215-056¢ (719)275-4555 DATE NOTICE TO PROCEED  09/07/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,040,833.13  PARTICIPATING $ 6,096,002.41 $ 2,199,688.33
AWARD PROJECTAMT:  $  6583,00000 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 86.58% TOTAL EARNINGS 6,096,002.41 2,199,688.33
FUNDS AVAILABLE: $ 944,830.72 STOCKPILED MATERIALS 0.00 -64,849.00
GROSS EARNINGS 6,096,002.41 2,134,839.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -98,745.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,997,257.41 2,134,839.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,997,257.41 2,134,839.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,134,839.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19643-BID ESTIMATE RUN 06/21/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0009 09:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0010 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
33,000.00000 1.000 33,000.00
0015 202-00010 *Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0020 202-00019 *Removal of Inlet 8.000 8.000
EACH 0.000 0.00
1,700.00000 8.000 13,600.00
0025 202-00027 *Removal of Riprap 7.000 7.000
SY 0.000 0.00
189.00000 7.000 1,323.00
0030 202-00035 *Removal of Pipe 461.000 461.000
LF 0.000 0.00
71.00000 461.000 32,731.00
0035 202-00200 *Removal of Sidewalk 1,017.000 1,017.000
SY 0.000 0.00
16.00000 1,017.000 16,272.00
0040 202-00202 *Removal of Gutter 210.000 210.000
LF 0.000 0.00
10.00000 210.000 2,100.00
0045 202-00203 *Removal of Curb and Gutter 6,537.000 6,478.000
LF 59.000 767.00
13.00000 6,537.000 84,981.00
0050 202-00205 *Removal of Wheel Stop 18.000 18.000
EACH 0.000 0.00
32.00000 18.000 576.00
0055 202-00206 *Removal of Concrete Curb Ramp 139.000 139.000
SY 0.000 0.00

58.00000 139.000 8,062.00
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PCN: 19643-BID ESTIMATE RUN 06/21/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0009 09:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00210 *Removal of Concrete Pavement 370.000 358.000
SY 0.000 0.00
45.00000 358.000 16,110.00
0065 202-00220 *Removal of Asphalt Mat 27,512.000 27,384.000
SY 128.000 768.00
6.00000 27,512.000 165,072.00
0070  202-00240 *Removal of Asphalt Mat (Planing) 40,000.000 0.000
Sy 39,686.000 93,262.10
2.35000 39,686.000 93,262.10
0075 202-00250 *Removal of Pavement Marking 5,571.000 3,558.000
SF 1,813.000 6,254.85
3.45000 5,371.000 18,529.95
0080  202-00420 *Removal of Pedestrian Rail 62.000 0.000
LF 62.000 2,294.00
37.00000 62.000 2,294.00
0085 202-00700 *Removal of Light Standard 10.000 9.000
EACH 0.000 0.00
344.00000 9.000 3,096.00
0090  202-00705 *Removal of Light Standard Foundation 10.000 9.000
EACH 0.000 0.00
740.00000 9.000 6,660.00
0095 202-00750 *Removal of Luminaire 14.000 8.000
EACH 5.000 280.00
56.00000 13.000 728.00
0100 202-00810 *Removal of Ground Sign 74.000 40.000
EACH 1.000 107.00
107.00000 41.000 4,387.00
0105 202-00821 *Removal of Sign Panel 56.000 36.000
EACH 16.000 1,216.00
76.00000 52.000 3,952.00
0110 202-00825 *Removal of Flashing Beacon 2.000 0.000
EACH 2.000 3,400.00
3,400.00

1,700.00000 2.000
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PCN: 19643-BID ESTIMATE RUN 06/21/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0009 09:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 1.000 8,900.00
8,900.00000 1.000 8,900.00
0120 202-01000 *Removal of Fence 21.000 21.000
LF 0.000 0.00
58.00000 21.000 1,218.00
0125 202-01130 *Removal of Guardrail Type 3 132.000 0.000
LF 132.000 2,640.00
20.00000 132.000 2,640.00
0130 202-01175 *Removal of Guardrail (Special) 61.000 0.000
LF 61.000 1,586.00
26.00000 61.000 1,586.00
0135 202-01300 *Removal of End Anchorage 3.000 0.000
EACH 3.000 2,292.00
764.00000 3.000 2,292.00
0140 202-04001 *Plug Culvert 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0145 202-04005 *Clean Valve Box 18.000 0.000
EACH 0.000 0.00
869.00000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 4,073.000 4,073.000
CY 0.000 0.00
36.00000 4,073.000 146,628.00
0155 203-00100 *Muck Excavation 145.600 145.600
CY 0.000 0.00
95.00000 145.600 13,832.00
0160 203-01140 *Rolling 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0165 203-01500 *Blading 50.000 17.000
HOUR 0.000 0.00

150.00000 17.000 2,550.00
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PCN: 19643-BID ESTIMATE RUN 06/21/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0009 09:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 203-01594 *Combination Loader 22.000 22.000
HOUR 0.000 0.00
100.00000 22.000 2,200.00
0175 203-01597 *Potholing 45.000 36.500
HOUR 2.000 560.00
280.00000 38.500 10,780.00
0180 203-01622 *Sweeping (With Pickup Broom) 40.000 34.000
HOUR 0.000 0.00
200.00000 34.000 6,800.00
0185 203-02330 *Laborer 75.000 22.000
HOUR 22.500 1,125.00
50.00000 44.500 2,225.00
0190 206-00000 *Structure Excavation 76.000 76.000
CcYy 0.000 0.00
50.00000 76.000 3,800.00
0195 206-00065 *Structure Backfill (Flow-Fill) 38.900 33.900
CcYy 5.000 1,475.00
295.00000 38.900 11,475.50
0200 206-00100 *Structure Backfill (Class 1) 0.000 0.000
CcYy 0.000 0.00
88.00000 0.000 0.00
0205 207-00205 *Topsoil 287.000 158.000
CcYy 0.000 0.00
47.00000 158.000 7,426.00
0210 208-00008 Erosion Log Type 2 (12 Inch) 1,650.000 1,584.000
LF 0.000 0.00
21.00000 1,584.000 33,264.00
0215 208-00020 Silt Fence 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0220 208-00035 Aggregate Bag 160.000 23.000
LF 115.000 2,070.00

18.00000 138.000 2,484.00
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PROJECT: NHPP0242-059 ESTIMATE NO: 0009 09:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0230 208-00054 Storm Drain Inlet Protection (Type II) 14.000 12.000
EACH 2.000 500.00
250.00000 14.000 3,500.00
0235 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0240 208-00103 *Removal and Disposal of Sediment (Labor) 40.000 1.000
HOUR 5.000 275.00
55.00000 6.000 330.00
0245 208-00105 *Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0250 208-00106 *Sweeping (Sediment Removal) 40.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0255 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0260 208-00207 *Erosion Control Management 80.000 30.000
DAY 11.000 3,773.00
343.00000 41.000 14,063.00
0265 208-00400 *Water Control 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0270  210-00007 *Reset Wheel Stop 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0275 210-00012 *Reset Mailbox Structure (Type 2) 1.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
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PCN: 19643-BID ESTIMATE RUN 06/21/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0009 09:53:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-00050 *Reset Fire Hydrant 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0285 210-00479 *Reset Radio Communication Antenna 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0290 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
181.00000 0.000 0.00
0291 210-00831 Res Traf Sig Head Construction Phasing 8.000 0.000
EACH 8.000 10,560.00
1,320.00000 8.000 10,560.00
0295 210-00848 *Reset Traffic Signal Controller and Cabinet 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0300 210-00866 *Reset Fire Preemption Unit and Timer 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0305 210-01000 Reset Fence 180.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0310 210-01710 *Reset Valve 0.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0315 210-04010 *Adjust Manhole 9.000 5.000
EACH 0.000 0.00
2,500.00000 5.000 12,500.00
0320 210-04050 *Adjust Valve Box 18.000 17.000
EACH 1.000 1,500.00
1,500.00000 18.000 27,000.00
0325 212-00006 Seeding (Native) 0.400 0.000
ACRE 0.000 0.00
3,700.00000 0.000 0.00
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PCN: 19643-BID ESTIMATE RUN 06/21/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0009 09:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 212-00032 Soil Conditioning 0.500 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0335 212-00050 Sod 4,838.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0340 213-00002 Mulching (Weed Free Hay) 0.400 0.000
ACRE 0.000 0.00
3,700.00000 0.000 0.00
0345 213-00008 Mulching (Wood Chip) 74.000 0.000
CF 0.000 0.00
37.00000 0.000 0.00
0350 213-00061 Mulch Tackifier 40.000 0.000
LB 0.000 0.00
5.00000 0.000 0.00
0355 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
12,500.00000 0.000 0.00
0360 214-00350 Deciduous Shrub (5 Gallon Container) 20.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0365 216-00101 Soil Retention Blanket (Straw-Coconut) (Photode gradable 11.000 0.000
Clas
SY 0.000 0.00
12.00000 0.000 0.00
0370  240-00000 *Wildlife Biologist 10.250 10.250
HOUR 0.000 0.00
117.00000 10.250 1,199.25
0375 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
2,800.00000 1.000 2,800.00
0380 250-00050 *Monitoring Technician 9.500 9.500
HOUR 0.000 0.00

96.00000 9.500 912.00
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UNIT PRICE
CAT NO0200 ROADWAY
0385 250-00110 *Health and Safety Officer 29.000 17.500
HOUR 11.500 1,564.00
136.00000 29.000 3,944.00
0390 250-00120 *Material Sampling and Delivery 7.000 7.000
EACH 0.000 0.00
106.00000 7.000 742.00
0395 250-00200 Material Handling (Stockpile) 68.000 68.000
CcYy 0.000 0.00
46.00000 68.000 3,128.00
0400 250-00210 Solid Waste Disposal 68.000 68.000
CcYy 0.000 0.00
54.00000 68.000 3,672.00
0405 250-00220 *Hazardous Waste Disposal 0.000 0.000
CcYy 0.000 0.00
700.00000 0.000 0.00
0410  304-06000 *Aggregate Base Course (Class 6) 8,205.000 6,922.010
TON 1,282.990 37,206.71
29.00000 8,205.000 237,945.00
0415  304-06009 Aggregate Base Course (Class 6) (Special) 400.000 0.000
TON 0.000 0.00
34.00000 0.000 0.00
0420 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,500.000 672.750
TON 580.830 106,291.89
183.00000 1,253.580 229,405.14
0425 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 20,000.000 8,296.080
TON 10,851.960 976,676.40
90.00000 19,148.040 1,723,323.60
0430 411-10255 Emulsified Asphalt (Slow-Setting) 7,500.000 2,614.000
GAL 4,771.000 23,855.00
5.00000 7,385.000 36,925.00
0435  412-00600 *Concrete Pavement (6 Inch) 2,250.000 996.000
5% 725.000 57,275.00
79.00000 1,721.000 135,959.00



CONTID: C19643 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 19643-BID ESTIMATE RUN 06/21/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0009 09:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 420-00112 *Geotextile (Drainage) (Class 1) 0.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0445  503-00024 *Drilled Caisson (24 Inch) 82.000 37.000
LF 45.000 13,500.00
300.00000 82.000 24,600.00
0450 503-00048 *Drilled Caisson (48 Inch) 84.000 84.000
LF 0.000 0.00
640.00000 84.000 53,760.00
0455  504-03500 *Retaining Wall (Design Build) 153.000 153.000
SF 0.000 0.00
231.00000 153.000 35,343.00
0457  700-70034 F/A Temp Shoring Cottonwood Creek CMP Arch Head wall 27,500.000 27,500.000
FA 0.000 0.00
1.00000 27,500.000 27,500.00
0460 506-00212 *Riprap (12 Inch) 39.000 39.000
CY 0.000 0.00
125.00000 39.000 4,875.00
0465 507-00000 *Concrete Slope and Ditch Paving 8.000 6.000
CY 0.000 0.00
539.00000 6.000 3,234.00
0470 514-01017 *Combination Pedestrian and Traffic Rail (Speci al) 0.000 0.000
LF 0.000 0.00
376.00000 0.000 0.00
0475  601-01000 *Concrete Class B 24.000 24.000
CY 0.000 0.00
533.00000 24.000 12,792.00
0480 602-00000 *Reinforcing Steel 595.000 595.000
LB 0.000 0.00
4.33000 595.000 2,576.35
0485 603-01180 *18 Inch Reinforced Concrete Pipe 286.000 286.000
LF 0.000 0.00
141.00000 286.000 40,326.00
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0490 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 425.000 425.000
LF 0.000 0.00
175.00000 425.000 74,375.00
0495 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0500 603-10180 *18 Inch Corrugated Steel Pipe 125.000 125.000
LF 0.000 0.00
618.00000 125.000 77,250.00
0505 603-50012 *12 Inch Plastic Pipe 18.000 18.000
LF 0.000 0.00
180.00000 18.000 3,240.00
0510 604-00305 *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0515 604-13005 *Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0520 604-16005 *Inlet Type 16 (5 Foot) 9.280 9.280
EACH 0.000 0.00
4,500.00000 9.280 41,760.00
0525 604-30005 *Manhole Slab Base (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,800.00000 3.000 11,400.00
0530 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0535  606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 IN MGS ) 132.000 0.000
LF 132.000 9,768.00
74.00000 132.000 9,768.00
0540  606-00740 *Guardrail Type 7 (Style CE) 61.000 0.000
LF 61.000 11,102.00
182.00000 61.000 11,102.00
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0545 606-00741 *Guardrail Type 7 (Style CE) (Special) 0.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0550 606-01370 *Transition Type 3G (31 IN MGS) 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0555 606-01385 *Transition Type 3J (31 IN MGS) 1.000 0.000
EACH 1.000 2,300.00
2,300.00000 1.000 2,300.00
0560 606-01390 *End Anchorage Type 3K (31 IN MGS) 1.000 0.000
EACH 1.000 2,300.00
2,300.00000 1.000 2,300.00
0565 606-02003 *End Anchorage (Nonflared) (31 IN MGS) 2.000 0.000
EACH 2.000 6,800.00
3,400.00000 2.000 6,800.00
0570 606-11015 *Bridge Rail Type 10R (Special) 40.000 0.000
LF 40.000 20,000.00
500.00000 40.000 20,000.00
0575 607-11525 Fence (Plastic) 1,300.000 1,151.000
LF 53.000 265.00
5.00000 1,204.000 6,020.00
0580  608-00000 *Concrete Sidewalk 3,200.000 2,007.000
5% 563.000 28,713.00
51.00000 2,570.000 131,070.00
0585 608-00010 *Concrete Curb Ramp 700.000 119.000
SY 346.000 31,140.00
90.00000 465.000 41,850.00
0590 608-00015 *Detectable Warnings 20.000 20.000
SF 0.000 0.00
53.00000 20.000 1,060.00
0595 609-20010 *Curb Type 2 (Section B) 63.000 0.000
LF 63.000 1,575.00
25.00000 63.000 1,575.00
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0600 609-21010 *Curb and Gutter Type 2 (Section I-B) 710.000 102.000
LF 607.000 12,140.00
20.00000 709.000 14,180.00
0605 609-21020 *Curb and Gutter Type 2 (Section II-B) 7,500.000 5,838.000
LF 1,247.000 28,681.00
23.00000 7,085.000 162,955.00
0610 609-21021 *Curb and Gutter Type 2 (Section I1-M) 81.000 0.000
LF 81.000 2,430.00
30.00000 81.000 2,430.00
0615 609-21900 *Curb and Gutter Type 2 (Special) (9 Inch) 10.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0620 609-24002 *Gutter Type 2 (2 Foot) 92.000 70.000
LF 22.000 770.00
35.00000 92.000 3,220.00
0625 609-24004 *Gutter Type 2 (4 Foot) 801.000 801.000
LF 0.000 0.00
44.00000 801.000 35,244.00
0630 609-24008 *Gutter Type 2 (8 Foot) 42.000 0.000
LF 42.000 3,150.00
75.00000 42.000 3,150.00
0635 610-00020 *Median Cover Material (Patterned Concrete) 2,200.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0640 612-00001 *Delineator (Type I) 46.000 0.000
EACH 42.000 1,176.00
28.00000 42.000 1,176.00
0645 612-00002 *Delineator (Type II) 34.000 0.000
EACH 19.000 589.00
31.00000 19.000 589.00
0650 612-00041 *Delineator (Flexible) (Type I) 24.000 0.000
EACH 0.000 0.00
156.00000 0.000 0.00
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0655 613-00100 *1 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0660  613-00206 *2 Inch Electrical Conduit (Bored) 146.000 146.000
LF 0.000 0.00
62.00000 146.000 9,052.00
0665 613-00306 *3 Inch Electrical Conduit (Bored) 146.000 146.000
LF 0.000 0.00
72.00000 146.000 10,512.00
0670 613-01100 *1 Inch Electrical Conduit (Plastic) 450.000 247.000
LF 78.000 1,404.00
18.00000 325.000 5,850.00
0675 613-01200 *2 Inch Electrical Conduit (Plastic) 2,655.000 2,406.000
LF 237.000 4,977.00
21.00000 2,643.000 55,503.00
0676 613-01300 3 In Elec Cond (P) Plan Error 1,388.000 0.000
LF 1,388.000 44,388.24
31.98000 1,388.000 44,388.24
0680 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,448.000 3,448.000
LF 0.000 0.00
49.00000 3,448.000 168,952.00
0685 613-01302 *3 Inch Electrical Conduit (Plastic) (Install O nly) 325.000 325.000
LF 0.000 0.00
61.00000 325.000 19,825.00
0690 613-07034 *Pull Box (24"x36"x18") 5.000 0.000
EACH 5.000 8,000.00
1,600.00000 5.000 8,000.00
0695 613-07060 *Pull Box (18"x30"x18") Deep 24.000 12.000
EACH 12.000 14,400.00
1,200.00000 24.000 28,800.00
0700 613-10000 *Wiring 1.000 0.000
LS 0.500 16,000.00
32,000.00000 0.500 16,000.00
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0705 613-20000 *Light Standard and Luminaire (Install Only) 20.000 15.000
EACH 1.000 740.00
740.00000 16.000 11,840.00
0710 613-20210 *Luminaire (Special) (Install Only) 4.000 0.000
EACH 4.000 1,252.00
313.00000 4.000 1,252.00
0715 613-40010 *Light Standard Foundation 20.000 18.000
EACH 2.000 4,800.00
2,400.00000 20.000 48,000.00
0720 614-00011 *Sign Panel (Class I) 475.000 0.000
SF 112.000 2,128.00
19.00000 112.000 2,128.00
0725 614-00012 *Sign Panel (Class II) 439.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0730 614-01512 *Steel Sign Support (2-Inch Round)(Post) 444.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0735 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 44.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0740 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 444.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0745 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 38.000 0.000
EACH 0.000 0.00
282.00000 0.000 0.00
0750 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 8.000 7,200.00
900.00000 8.000 7,200.00
0755 614-70200 *Accessible Pedestrian Signal 8.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
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0760 614-70336 *Traffic Signal Face (12-12-12) 10.000 0.000
EACH 9.000 12,600.00
1,400.00000 9.000 12,600.00
0765 614-70448 *Traffic Signal Face (12-12-12-12) 8.000 0.000
EACH 8.000 16,000.00
2,000.00000 8.000 16,000.00
0766 614-70560 Traf Sig Face (12-12-12-12-12) Temparary Traffi ¢ Head 2.000 2.000
Used during phasing
EACH 0.000 0.00
865.70000 2.000 1,731.40
0770 614-72863 *Pedestrian Push Button Post Assembly 24.000 0.000
EACH 3.000 6,300.00
2,100.00000 3.000 6,300.00
0775 614-72885 *Traffic Signal Vehicle Detector (Special) 4.000 0.000
EACH 4.000 36,000.00
9,000.00000 4.000 36,000.00
0775 MATERIAL ALLOWANCE Matrix SmartSensor 24000 GHz 4.000
EACH -4.000 -22,525.00
5,631.25000 0.000 0.00
0775 MATERIAL ALLOWANCE Matrix Smart Sensor 24000 GH z 0.000
EACH 0.000 0.00
5,631.25000 0.000 0.00
0776 614-72866 Fire Preempt Unit + Timer Plan Error 2.000 0.000
EACH 2.000 7,815.00
3,907.50000 2.000 7,815.00
0780 614-80003 *Rectangular Rapid Flashing Beacon 16.000 0.000
EACH 16.000 192,000.00
12,000.00000 16.000 192,000.00
0785 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 4.000 0.000
EACH 4.000 104,000.00
26,000.00000 4.000 104,000.00
0785 MATERIAL ALLOWANCE TS Light Poles 55' MA and 15 'LMA @ 4.000
MH Galv
EACH -4.000 -42,324.00
10,581.00000 0.000 0.00
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0785 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-55) 0.000
EACH 0.000 0.00
10,581.00000 0.000 0.00
0790 614-84100 *Traffic Signal Pedestal Pole Aluminum 16.000 0.000
EACH 16.000 32,000.00
2,000.00000 16.000 32,000.00
0795  625-00000 *Construction Surveying 1.000 0.940
LS 0.000 0.00
98,000.00000 0.940 92,120.00
0800 625-00001 *Construction Surveying (Hourly) 30.000 16.000
HOUR 0.000 0.00
170.00000 16.000 2,720.00
0805 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
409,000.00000 1.000 409,000.00
0806  900-00007 Added Item (Each)/ Spec Mobilization for Re-Set of 2.000 2.000
Traffic Signals
EACH 0.000 0.00
2,579.82000 2.000 5,159.64
0810 626-01102 *Public Information Services (Tier II) 1.000 0.870
LS 0.000 0.00
31,000.00000 0.870 26,970.00
0815 627-00011 *Pavement Marking Paint (Waterborne) 550.000 310.000
GAL 205.700 12,547.70
61.00000 515.700 31,457.70
0820 627-00013 *Pavement Marking Paint (High Build) 302.000 0.000
GAL 0.000 0.00
132.00000 0.000 0.00
0825 627-40012 *Methyl Methacrylate Pavement Marking (Word 1,969.000 0.000
Symbol)(Inlaid)
SF 0.000 0.00
28.00000 0.000 0.00
0830 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 4,700.000 0.000
line)(Inl
SF 0.000 0.00
22.00000 0.000 0.00
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0835 627-40015 *Methyl Methacrylate Pavement Marking (Colored) (Inlaid) 12.000 0.000
GAL 0.000 0.00
940.00000 0.000 0.00
0840 629-01001 *Survey Monument (Type 1) 6.000 0.000
EACH 0.000 0.00
877.00000 0.000 0.00
0845 629-01006 *Survey Monument (Type 6) 9.000 0.000
EACH 0.000 0.00
627.00000 0.000 0.00
0850  630-00000 *Flagging 9,000.000 6,004.000
HOUR 2,000.000 46,000.00
23.00000 8,004.000 184,092.00
0855  630-00007 *Traffic Control Inspection 105.000 78.000
DAY 13.000 5,629.00
433.00000 91.000 39,403.00
0860 630-00012 *Traffic Control Management 215.000 151.000
DAY 43.000 29,369.00
683.00000 194.000 132,502.00
0865  630-80002 *Flashing Beacon (Solar) 2.000 1.000
EACH 0.800 250.40
313.00000 1.800 563.40
0870 630-80335 *Barricade (Type 3 M-A) (Temporary) 16.000 8.000
EACH 6.400 2,406.40
376.00000 14.400 5,414.40
0875 630-80341 *Construction Traffic Sign (Panel Size A) 75.000 36.000
EACH 31.500 1,165.50
37.00000 67.500 2,497.50
0880 630-80342 *Construction Traffic Sign (Panel Size B) 85.000 40.000
EACH 34.700 1,283.90
37.00000 74.700 2,763.90
0885 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
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0890 630-80344 *Construction Traffic Sign (Special) 0.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0895 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 1.600 5,920.00
3,700.00000 3.600 13,320.00
0900 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 1.000
Type
ype) EACH 0.800 480.00
600.00000 1.800 1,080.00
0905  630-80360 *Drum Channelizing Device 385.000 176.500
EACH 141.200 1,694.40
12.00000 317.700 3,812.40
0910 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 60.000 27.500
EACH 22.000 814.00
37.00000 49.500 1,831.50
0911 630-80370 Conc Barrier (Temp) Plan Error 488.000 0.000
LF 439.200 17,568.00
40.00000 439.200 17,568.00
0915 630-80380 *Traffic Cone 250.000 100.000
EACH 80.000 100.00
1.25000 180.000 225.00
0920 630-80510 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0921 630-85010 Impact Atten (Temp) Plan Error 2.000 0.000
EACH 1.800 6,705.00
3,725.00000 1.800 6,705.00
0925 700-70010 F/A Minor Contract Revisions 10,734.240 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A Partnering 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
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0935 700-70012 F/A Asphalt Pavement Incentive 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70016 F/A Fuel Cost Adjustment 7,000.000 1,866.480
FA 3,971.910 3,971.91
1.00000 5,838.390 5,838.39
0945  700-70019 F/A Asphalt Cement Cost Adjustment 25,000.000 5,560.630
FA 16,446.850 16,446.85
1.00000 22,007.480 22,007.48
0950 700-70021 F/A On-The-Job Trainee 3,468.000 2,652.000
HOUR 816.000 816.00
1.00000 3,468.000 3,468.00
0955  700-70025 F/A Quality Incentive Payment 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70031 F/A Interim Surface Repair 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70060 F/A Adjust (Utilities) 3,083.410 3,083.410
FA 0.000 0.00
1.00000 3,083.410 3,083.41
0970 700-70082 F/A Furnish & Install Electrical Service 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975  700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70587 F/A Hazardous Waste Disposal (Contaminated Soil s) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 6,981,546.98 $ 2,131,196.25 $ 6,036,716.25
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CATNO0400 CONSTRUCTION ENGINEERING BID ITEMS
0985  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
0990 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
0995  620-00020 Sanitary Facility 1.000 0.500
EACH 0.500 3,643.08
7,286.15000 1.000 7,286.15
CAT0400 CURRENT AMT $ 59,286.15 $ 3,643.08 $ 59,286.15

PROJECT TOTAL CURRENT AMT $ 7,040,833.13

$ 2,134,839.33 $ 6,096,002.40



